ImpactBridge — Acceptance Test Pack Report v3 (post-remediation)

Date: 27 October 2026 · **Branch:** `fix/acceptance-v2-remediation` · **Commit:** `PENDING`
Baseline: Report v2 (25 Oct 2026, deployment impactbridge-omega.vercel.app): 91 cases — 20 PASS, 28 PARTIAL, 22 FAIL, 7 NOT BUILT, 14 NOT RUN.
Method: Each of the 91 sheet cases has a Playwright test of the same ID that drives the real UI in Chromium against the application running on a seeded PostgreSQL database (synthetic data only, sandbox/manual-test payments, no real money). Unit and integration tests run with Vitest. Same pass rule as v2: a case passes only when the visible expected result works with persisted data.

Verdict

PENDING

PENDING

Outcome — before and after

Outcome	v2 (25 Oct)	v3 (now)
PASS	20	45
PARTIAL	28	0
FAIL	22	0
NOT BUILT	7	0
NOT RUN	14	46
Total	**91**	**91**

Headline defects (P0) — root cause and fix

Defect	Root cause	Fix
D1 Stale OPEN RiskReview blocked verification	Triage returned early on a SAFE verdict, so the risk review raised against the NGO's earlier, wrong documents was never superseded; verification read only the newest open review; no API listed reviews. Registration also loaded the document-analysis runner with require(), which returned no export, so re-analysis never started.	A clean re-analysis now closes the triage review it opened and resolves its alerts (never admin- or agent-raised reviews); verification weighs all open reviews; GET /api/admin/risk/review lists them; analysis starts via dynamic import; NGOs get “Replace your documents” with a prefilled form.
D2 Field-evidence photo sync returned 500	Private uploads ignored STORAGE_PROVIDER=cloudinary and wrote to the read-only serverless filesystem (EROFS); the route hid the cause behind a generic 500.	Cloudinary authenticated private storage; structured error codes (413/415/503/409); client-id idempotency; signed, expiring, per-viewer photo links that re-check access on every fetch.
D3 RFP upload / extraction returned an empty 500	Document-parser modules failed to load on serverless before the handler ran; model/storage failures surfaced as bare 500s; the Claude schema exceeded the API's union-type limit.	Lazy parser loading; JSON errors with codes and a retryable FAILED state; Claude → Gemini → rule-based extraction with per-field confidence; manual entry; union-free Claude schema.
D4 Milestones stayed UNFUNDED after full reconciliation	Payments were recorded with no milestone link and nothing allocated reconciled money to milestones; allocation existed only for the legacy Proposal model.	Reconciled money is allocated to milestones in delivery order (or the milestone the donor chose) inside a row-locked transaction; milestone funding status, admin allocation approval, contract and project FUNDED.
D5 UTR-based reconciliation not possible	Sandbox mode discarded the supplied UTR; the reconciliation sweep did no UTR matching.	UTR stored and normalised in every mode, duplicates refused per payer account; reconciliation matches bank-statement lines by UTR and amount; unmatched lines go to an exception queue with manual match.

Previously not built — now implemented

- NGO team invites for Program Manager and Field Worker (hashed, expiring, single-use tokens; revoke/resend; field workers see only their tasks).

- Admin Finance, Auditor (read-only) and Support roles with distinct permissions; donor-team Finance role.
- Break-glass support access: reasoned, time-boxed (≤ 60 min), audited, revocable grants.
- Tamper-evident audit log: database-enforced append-only hash chain, live verifier and export verifier.
- Operator dead-letter queue with one-time replay for failed jobs.
- NGO registration save-and-resume drafts; NGO expense/utilisation recording per contract milestone.
- Stored impact reports, donor re-engagement (renewal / next opportunity), consent-filtered impact stories.
- Admin-triggered re-verification (review-due) workflow; structured FCRA-required field; admin shortlist approval.
- AI call telemetry and admin fault injection; notification channel preferences with fallback and delivery log.

Pilot gates

Gate	v2	v3
Stage 0 identity / verification	FAIL	PENDING
RFP → match → proposal	FAIL	PENDING
Funding → reconciliation → allocation	FAIL	PENDING
Field evidence → verification → donor	FAIL	PENDING
Outcome → impact report → feedback	FAIL	PENDING

Test runs executed

Check	Result

Case-by-case scorecard

PASS = the expected result was observed in a real browser against a running app with persisted data (Playwright test of the same ID). v2 verdicts are copied from the 25 Oct report.

Admin Tests (20) — PASS 20

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
ADM-001	PASS	PASS	Admin console loads for admin; an NGO user opening /admin/dashboard is redirected to /unauthorized.

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
ADM-002	FAIL	PASS	Fresh NGO whose certificate names another organisation → shown AT RISK, approval refused in UI and API → NGO clicks “Replace your documents” (form prefilled) → re-analysis DOCUMENTS CLEAN → admin approves → NGO verified (defect D1 fixed).
ADM-003	PASS	PASS	Fresh CSR donor; admin Verify Organisation + Verify PAN; donor then passes the funder gate.
ADM-004	NOT BUILT	PASS	Admin “Request re-verification” → NGO dashboard shows the re-verification banner with reason and due date → admin re-decides → banner clears.
ADM-005	PASS	PASS	Requirement with structured FCRA-required flag excludes FCRA-ineligible NGOs; “see why” shows the rule explanation.
ADM-006	FAIL	PASS	Invite refused before admin review; admin excludes one candidate, reorders and approves the shortlist; ranks persist; excluded NGO cannot be invited.
ADM-007	PARTIAL	PASS	Creating a contract linked to a requirement before proposal selection is refused (400).
ADM-008	PARTIAL	PASS	Donor records a payment in the UI, NGO confirms; committed vs reconciled shown separately; receivable schedule per milestone.
ADM-009	PARTIAL	PASS	NGO uploads a bank statement with a mistyped UTR → admin runs reconciliation → “Bank transfer (UTR) not matched” exception → Match to payment → contract funded (defect D5 fixed).
ADM-010	PARTIAL	PASS	Same idempotency key replayed → 200 replayed, no second payment row; unsigned webhook rejected (400/503).
ADM-011	FAIL	PASS	Admin approves milestone allocation lines in /admin/allocations; a second decision returns 409; milestones FUNDED (defect D4 fixed).
ADM-012	FAIL	PASS	Admin evidence queue lists field photos; signed photo renders; admin approves (defect D2 fixed).
ADM-013	FAIL	PASS	Duplicate and GPS-mismatch photos are flagged; approving over a flag requires a note; Return to NGO works.
ADM-014	FAIL	PASS	Baseline 42% and endline 61% claims approved in /admin/impact-review; NGO report shows +19 pp.

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
ADM-015	NOT RUN	PASS	Consent-filtered funder story generated → admin publishes → visible to the funder.
ADM-016	PASS	PASS	Grievance Triage → Start investigating → Resolve with outcome note.
ADM-017	PARTIAL	PASS	Live audit hash chain verifies OK; exported CSV uploaded back verifies OK; tampered export detected (see NEG-013).
ADM-018	NOT BUILT	PASS	Failed job lands in the dead-letter queue → “Replay once” runs the real job → REPLAYED; a second replay returns 409.
ADM-019	PARTIAL	PASS	Another NGO receives 403/404 on Akshar’s contract, payments, project update, photo and tasks.
ADM-020	NOT BUILT	PASS	Support admin blocked (BREAK_GLASS_REQUIRED) → opens a reasoned, time-boxed grant → access → revoke → 403 again.

NGO Tests (20) — PASS 0

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
NGO-001	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-002	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-003	NOT BUILT	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-004	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-005	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-006	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-007	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-008	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-009	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-010	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-011	NOT RUN	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-012	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-013	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
NGO-014	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-015	NOT BUILT	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-016	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-017	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-018	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-019	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
NGO-020	NOT BUILT	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.

Donor / CSR Tests (18) — PASS 0

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
DON-001	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-002	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-003	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-004	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-005	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-006	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-007	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-008	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-009	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-010	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-011	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-012	NOT RUN	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-013	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-014	NOT RUN	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-015	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-016	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
DON-017	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
DON-018	NOT RUN	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.

Cross-portal E2E (8) — PASS 0

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
E2E-001	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
E2E-002	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
E2E-003	PASS	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
E2E-004	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
E2E-005	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
E2E-006	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
E2E-007	PARTIAL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.
E2E-008	FAIL	NOT RUN	PENDING — awaiting NGO/donor/cross-portal suite results.

Negative / Security Tests (15) — PASS 15

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
NEG-001	PASS	PASS	Role gates enforced across admin/NGO/donor, including read-only Auditor and Finance admin sub-roles.
NEG-002	PARTIAL	PASS	Cross-organisation isolation enforced centrally; another NGO cannot read or modify org-owned records.
NEG-003	NOT RUN	PASS	Beneficiary consent withdrawal hides the photo from the funder and invalidates previously issued links.
NEG-004	NOT RUN	PASS	Prompt-injection text inside an uploaded RFP is flagged; submission blocked (409 FLAGS_UNCONFIRMED) until a human confirms; eligibility rules unaffected.
NEG-005	PARTIAL	PASS	Replayed payment request is idempotent — no duplicate record.
NEG-006	PARTIAL	PASS	Over-payment beyond the unpaid balance refused (422); allocation-level over-allocation refused.

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
NEG-007	PARTIAL	PASS	Contract side door before proposal approval refused server-side.
NEG-008	FAIL	PASS	Re-used image flagged as duplicate in the evidence queue.
NEG-009	FAIL	PASS	Photo with GPS far from the project site flagged as GPS mismatch.
NEG-010	PARTIAL	PASS	Where evidence is missing the impact view shows INSUFFICIENT_DATA — no invented figures.
NEG-011	NOT RUN	PASS	Donor WhatsApp opt-out honoured; notification falls back to email/in-app and each attempt is logged.
NEG-012	NOT BUILT	PASS	Dead-letter item replays exactly once; second replay refused.
NEG-013	PARTIAL	PASS	Tampered audit export is detected (HASH_MISMATCH at the edited row).
NEG-014	PARTIAL	PASS	Donor-facing pages and APIs never expose admin notes, risk scores or AI scores.
NEG-015	NOT RUN	PASS	Signed photo links are per-viewer and expiring; a tampered link is rejected; revoked link returns 404.

AI Resilience Tests (10) — PASS 10

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
AI-001	FAIL	PASS	RFP PDF upload extracted by Claude with values and per-field confidence (defect D3 fixed).
AI-002	NOT RUN	PASS	RFP with two conflicting budget figures raises a blocking “Conflicting budget figures” flag for human confirmation.
AI-003	PASS	PASS	Ranking is explainable: score, coverage and per-dimension reasons shown.
AI-004	PASS	PASS	FCRA hard rule overrides any similarity score; exclusion reason visible.
AI-005	NOT RUN	PASS	Proposal-assist draft generated for an invited NGO; budget and milestone amounts left empty for the NGO to fill.
AI-006	FAIL	PASS	AI flags evidence, a human decides; overriding a flag is recorded with the flag codes.
AI-007	NOT RUN	PASS	Impact story generated from the UI from approved data.

ID	v2 (25 Oct)	v3 (now)	Evidence / what was verified
AI-008	PARTIAL	PASS	Public story excludes funder-only and non-consented beneficiary material.
AI-009	NOT RUN	PASS	Every AI call is recorded with provider, model, latency and outcome on /admin/ai-telemetry.
AI-010	NOT RUN	PASS	Admin fault injection forces an AI timeout; the UI shows “AI unavailable — human review required” instead of an error or invented output.

Notes, limits and environment